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Engineer
Estimate
Contractor
Payments

Award Amt.
Chng. Ord. Amt.
Total Amt.
Mod. C.N. 

Prog. C.E.
C.E. Costs
Mod. C.E.

C.N.
Used

C.E.
Used

Contract
Time
Used

C.E.
Cost

55

50

43

38

45

Proj. Count

Proj. Count

Proj. Count

Proj. Count

Proj. Count

District 1 - Missoula

District 2 - Butte

District 3 - Great Falls 

District 4 - Glendive

District 5 - Billings

 124,768,014

  85,235,087

  97,543,922

 146,796,938

  91,402,217

$

$

$

$

$

  91,703,119

  71,384,677

  76,608,728

 111,848,240

  82,130,255

$

$

$

$

$

 120,334,449

  77,694,846

  94,805,491

 148,253,588

  90,364,029

$

$

$

$

$

  4,042,783

  4,090,190

  2,289,294

  2,510,118

  1,585,837

$

$

$

$

$

 124,377,229

  81,785,037

  97,094,784

 150,763,703

  91,949,866

$

$

$

$

$

 120,334,449

  77,694,846

  94,805,491

 148,253,588

  90,364,029

$

$

$

$

$

  12,308,889

   7,922,251

   9,653,110

  13,348,768

   9,037,069

$

$

$

$

$

  11,291,878

   9,402,940

   7,733,286

  11,306,589

  10,595,231

$

$

$

$

$

   8,638,533

   7,287,395

   3,347,764

   5,781,658

   7,925,612

$

$

$

$

$

76

89

80

75

88

%

%

%

%

%

78

101

74

81

98

%

%

%

%

%

68

72

69

73

74

%

%

%

%

%

12.3

13.2

10.1

10.1

12.9

%

%

%

%

%

Percentages

Statewide Totals

Proj. Count
231  545,746,178$

 433,675,019$

 531,452,403$

  14,518,222$

 545,970,619$

 539,236,132$

  52,270,087$

  50,329,924$

  59,062,342$ 88 % 85.2% 71 % 11.6 %


